INTERAGENCY ACTION LIST Status: 05 September 2002 Annette Idand

Proj ect
# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 3/29/02 M Set up a Project Planning meeting next year that Feb 03 9July 02 | Startingtolook for funding now.
Parking Lot | issimilar to the team building meeting. Ongoing
Spoke with Chip and Janet and roughing out
plansfor it.
2 | FAA Swearingen 3/29/02 M Develop an on-line chat site and forum for 25July 02 | Thiswill require funding.
Allery Parking Lot | sharing information Ongoing
Steve and Sam worked on it. 2 — 3 weeks out.
3 | FAA TBD 4/5/02 National Archives Research: 25July 02 | Inprogress.
OCSUpdate | Review docunents delivered for inclusion in Lower priority and on hold right now.
the selected references and to finish History of
Operationsdocument.
4 | Jacobs Dokoozian 4/5/02 MOA Compliance Documentation: 25July 02 | FAA took pictures of Nome SBRAZ.
OCS Update Jacobs to use photos with submittal to the
USAED and SHPO.
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5 [ MIC Ridolfi

Benson

4/30/02 T

Review Draft Soil Management Plan

September

9 July 02

In progress, but not actively reviewing.

A draft was prepared and distributed in early
April.

FAA would like to expand to include options
outside of stockpiling of soil. Perhaps expand
to other disposition of soil. Jeff will contact
Garth.

*Ed knows he can obtain funding to turn the
piles of BIA and other agencies.

6 | MOU
Chevron

3/29/02M
Parking Lot

Develop a plan to educate decision makers in
each respective organization on the goals,
structure and progress of the MOU.

14 Oct 02

25 July 02

Ongoing.
An October 14 meeting is scheduled with

Chevron decision-makers. They will make
decisions for along term plan.

(Benson) Briefing papers and newsl etters seem
to generate interest from the community.

7 | MOU All 5/28/02T

Review and comment on the site priorities list
distributed by Jeff Benson.

9 July 02

Thiswas sent to the MOU about mid M ay.

Benson re-sent to Johnston, Beyette, and
Brown.

Garth to spoke with Benson off-line.

8 | USAED Johnston 4/2/02 T

Address Section 106 compliance requirements
for Winnepeg Garrison.

25 July 02

In progress.

The pending NALEMP work cannot be
completed without compliance under the PA.
Jacobs has submitted proposal.

Mitigation tentatively planned for thisfall.
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ABBREVIATIONS
ADR Alternate Dispute Resolution MIC Metlakatla Indian Community
BIA Bureau of Indian Affairs MOU Memorandum of Understanding Work Group
E ERAC Mesting ocCs Operation Clean Sweep
EJ Environmental Justice PA Programmatic Agreement
EPA Environmental Protection Agency Ridalfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer Digtrict-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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